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MARCH 13, 2014 DEBRIS REMOVAL UPDATE 
  
 

AUGUSTA, Ga., March 14, 2014– The contractor continues to work in all zones not yet 

listed as complete. “The amount of debris collected so far is estimated to be able to fill 

up 85 Olympic sized swimming pools,” said Interim Deputy City Administrator, Steve 

Cassell, “and we aren’t done yet.” 

Hazardous limb and tree removal is complete in the following zones: 1A, 1C, 1D, 2A, 

2B, 2C, 2D, 3, 3A, 3B, 3C, 3D, 5, 6A, and 6C.  Hazardous limb and tree removal is 

approximately 95% complete county-wide. 

First pass-debris removal complete in the following zones: 1C, 1D, 3B, 3C, and 3D.   

The following is a summary of debris and hazard removal for March 13, 2014. 

   3/13/14 Project to Date 

Haul Trucks Operating 69 N/A 

Bucket Trucks Operating 26 N/A 

Total Haul Loads 462 5,729 

Debris Hauled (cubic yards) 23,155 275,024 

Hazardous Limbs Removed 836 22,862 

Hazardous Trees Removed 18 739 

Debris Removed prior to contract (cubic yards) N/A ~80,000 

  

Refer to www.augustaga.gov for daily updates and the zone map. 
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